


Enterprise Risk Management (ERM)

Governance & Compliance
Committee

April 30, 2020



ERM Overview



ERM at WSU

ERM will be implemented at the University over the course of 3 Phases. Phase 1 involves 3 steps.

Note: Due to the pandemic, step 2 was converted to be completed virtually.

Phase 1- Initiation, Risk Identification, and Risk Presentation

Task	Description	Status
Survey	SMEs identify their top 5 risks.	Complete
Virtual Workshop	SMEs assist in rating risks identified via survey to establish a listing of top risks.	In Progress
Risk Ranking/ Approval	Risks approved by ERM Executives and prioritized into a multi-year plan.	OARC Delivery: May 2020

Phase 1 Progress

- **Risk Survey:**

- Open-ended, asking SMEs to identify the top 5 risks faced by their function and/or the University.
- Complete with a 63% response rate (38 of 60 respondents)

- **Virtual Workshop:**

- Defined, asking the SMEs to rate three aspects of the 22 risks compiled and standardized from the risk survey.
- In progress, currently at a 50% response rate (30 of 60 respondents)

Virtual Workshop

- Converted all workshop materials into a virtual packet for SME completion
- The 60 SMEs were asked to quantify the severity, likelihood and velocity for each of the 22 risks to assign a total risk score
- The OARC is currently calculating the overall risk score for each of the 22 risks being rated

Virtual Workshop-Rating Guide

- In order to calculate a weighted risk score, participants will score the likelihood, severity, and velocity of each risk presented.
- These tables were provided to assist in scoring analysis; however, as they are not comprehensive of every event possible, SMEs were asked to use their best judgement.
- The formula being utilized to arrive at a final risk ranking for the University will be:

Likelihood-how likely is it to occur?

	How Likely?	Description
5	Certain	Will happen or happens constantly
4	Likely	Happens regularly
3	Possible	Happens occasionally
2	Infrequent	Has happened once or twice
1	Unlikely	Never has happened or not probable

Velocity-how fast will it affect us?

	Speed of Onset
3	Rapid - impact in days or weeks
2	Moderate - impact in a few months
1	Slow - impact over a year away

(Likelihood x Severity) + Velocity = Weighted Risk Score

Virtual Workshop-Rating Guide

Severity-how significant will the impact be?

	Considerations	
5 Severe	<ul style="list-style-type: none"> Extended disruption of 2+ colleges or service units Severe impact on the quality of services provided Consequences require major adjustments to plans and resources National negative publicity 	<ul style="list-style-type: none"> Fatality or disability of 1+ individuals Catastrophic environmental damage Multiple senior leaders/deans leave Severe, long-term reputational damage Major litigation/s
4 Serious	<ul style="list-style-type: none"> Significant disruption of 2+ colleges or service units Considerable impact on the quality of services provided Consequences require considerable plan adjustment and/or resource reallocation National negative publicity 	<ul style="list-style-type: none"> Significant damage to reputation WSU breach of contract Serious injury or disability of 1+ individuals Significant environmental damage High turnover of senior managers/faculty
3 Substantial	<ul style="list-style-type: none"> Significant disruption to a college or service unit Consequences require plan adjustment and/or resource reallocation Sizable impact on the quality of services provided Local/regional negative publicity 	<ul style="list-style-type: none"> Moderate reputational damage WSU contract default Major injury to people or environment Turnover of critical faculty/staff
2 Moderate	<ul style="list-style-type: none"> Some disruption for a college or service unit Consequences require plan adjustment or resource reallocation Minor impact on the quality of services provided Local negative publicity 	<ul style="list-style-type: none"> Minor short-term reputational damage WSU contractors expresses concern Minor injuries to people or environment Increased staff turnover
1 Minor	<ul style="list-style-type: none"> Small disruption for a college or service unit Consequences can be managed within plan and allocations No impact on the quality of services provided No negative publicity 	<ul style="list-style-type: none"> No reputational damage No contract performance concerns No injury to people or environment

Virtual Workshop- Current Risk Calculations

- Preliminary rankings (as of 04/20/2020)
- Rankings are based upon the scoring of 30 SME respondents
- The OARC is collecting additional feedback, so rankings are expected to shift

Rank	Risk	Score
1	Enrollment-Domestic	21
2	Financial-Budgeting & Reserves	21
3	Employment -Retention	19
4	Employment-Recruitment	16
5	Deferred Maintenance	16
6	Employment-Planning	15
7	Brand Management	15
8	Enrollment-International	15
9	Emergency Response & Business Continuity Planning	14
10	Strategic-Plan Creation & Execution	13
11	Technology--Cyber Security & Liability	12
12	Internal Controls	12
13	Safety-Environmental	12
14	Technology--Protected Data	12
15	Training	11
16	Compliance-General	11
17	Research-Management	11
18	Compliance-Change/New/Implementation	11
19	Technology--Network System Design	10
20	Compliance-Harassment/Discrimination	10
21	Compliance-Accreditation	10
22	Compliance- Sponsored Programs	9

Phase 1 - Completion

- **Risk Ranking and Approval:**
 - ERM Executives will be presented with a listing of the 22 ranked risks based upon their overall scoring and a heat map for visual comparison
 - ERM Executives will provide approval of the top risks identified, in order to create a multi-year mitigation plan

Next Phases

- **Phase 2-** Risk Mitigation
 - Risk Owners will be identified
 - The OARC will assist Risk Owners in identifying gaps in risk mitigation strategies
 - Risk mitigation will begin
- **Phase 3-** Monitoring & Reporting
 - Ongoing monitoring of the effectiveness and efficiency of risk mitigation strategies implemented by Risk Owners
 - Periodic progress updates to the Board and ERM Executives